CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number.

Meeting Type: Regqgular Meeting Date: 7/26/2012
Action Requested By: Agenda Item Type
Enai . .

Subject Matter:
Modification No. 1 to Agreement with Barge, Waggoner Sumner, & Cannon, Inc.

Exact Wordirg for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Barge, Waggoner, Sumner
& Cannon, Inc. for Huntsville Northern Bypass from 1.2 Miles East of Pulaski Pike to U.S.
Highway 431, Project No. 65-10-RD08, by Modification No. 1

11-229

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This modification is for the increased area of corridor studies for updating of the 2002 FONSI for
approval by the Federal Highway Administration for a total modification amount of $54,541.00.

An additional 470 calendar days added to contract completion. New end date: December 11,
2014. Account No. 23-6500-0813-8114

Associated Cost:l ] Budgeted Item:Select...
MAYOR RECOMMENDS OR : Select,.,
« epartment He%—\ Date: 7/ //o/’L——-————'— ]
[ 3/12/2012

/i




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 7/26/2012
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 1

Document Name: BWSC-Northern Bypass Project No. 65-10-RD08

City Obligation Amount: $54,541.00
Total Project Budget: $930,283.00

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8114

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

Applicable

Department Wre ., Date
1) Originating i C )—— ’?/lo /1/

2)legal /[ ) %@ 7’/ / 5 /./ et

3) Finance Z !(\v/ i .M,OQ 7/5;//.2/

4) Originating

5) Copy Distribution

a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 coples)




RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 1 to the Agreement with Barge, Waggoner, Sumner
& Cannon, Inc., adopted and approved on the 24th day of March,
2011, by the City Council of the City of Huntsville, Alabama by
Resolution No. 11-229, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from EIGHT HUNDRED SEVENTY~-FIVE THOUSAND
SEVEN HUNDRED FORTY-TWO AND NO/100 DOLLARS ($875,742.00) to NINE
HUNDRED THIRTY THOUSAND TWO HUNDRED EIGHTY-THREE AND NO/100
DOLLARS ($930,283.00), including this Modification No. 1, an
increase of FIFTY-FOUR THOUSAND FIVE HUNDRED FORTY-ONE AND NO/100
DOLLARS ($54,541.00). There are an additional four hundred and
seventy (470) calendar days added to contract completion. New
end date: December 11, 2014. Agreement is substantially in words
and figures similar to that document attached hereto and
identified as "Modification No. 1 to Agreement between City of
Huntsville and Barge, Waggoner, Sumner & Cannon, Inc. for
Huntsville Northern Bypass from 1.2 Miles East of Pulaski Pike to
U.S. Highway 431, Project No. 65-10-RD08, as adopted by
Resolution No. 11-229 of March 24, 2011” consisting of a total
of three (3) pages plus twenty-three (23) additional pages
consisting of Attachment “A”, and the date of July 26, 2012
appearing on the margin of the first page, together with the
signature of the President or President Pro Tem of the City
Council, and an executed copy of said document being permanently
kept on file in the Office of the City Clerk of the City of
Huntsville, Alabama.

ADOPTED this the 26th day of July , 2012.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 26th day of July , 2012.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between
the City of Huntsville and Barge, Waggoner,
COUNTY OF MADISON ) Sumner & Cannon, Inc. for Huntsville
Northern Bypass from 1.2 Miles East of
Pulaski Pike to U.S, Highway 431, Project
No. 65-10-RD08, as adopted by Resolution
No. 11-229 of March 24, 2011

THIS MODIFICATION TO AN AGREEMENT entered in on the 24th day of
March, 2011, is hereby amended by Modification No. 1 dated July 26, 2012, by and
between the CITY OF HUNTSVILLE, ALABAMA, a municipal corporation in the State
of Alabama (OWNER) and BARGE, WAGGONER, SUMNER & CANNON, INC.,
(ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
March 24, 2011, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change for the increased area of corridor
studies for updating of the 2002 FONSI for approval by the Federal Highway
Administration.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Barge, Waggoner, Sumner & Cannon, Inc. will provide for increased area
of corridor studies for updating of the 2002 FONSI for approval by the
Federal Highway Administration at a lump sum total amount of FIFTY-
FOUR THOUSAND FIVE HUNDRED FORTY-ONE AND NO/100
DOLLARS ($54,541.00). There are an additional four hundred and
seventy (470) calendar days added to contract completion. New end date:
December 11, 2014.

2. Item #1 shall be performed in accordance with the original agreement
dated March 24, 2011 and approved by the City Council by Resolution
No. 11-229, and as described in the letter from Harry M. Wilson to Shane
Davis, dated June 21, 2012, shown as Attachment “A”.

President of the City Council of the City of
Huntsville, AL
Date: July 26, 2012




3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract as modified previously.

4. All other terms and conditions remain unchanged.
IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,

a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2012.

Notary Public
My Commission Expires:



ENGINEER: BARGE, WAGGONER,
SUMNER & CANNON, INC.

By: > j e M (/{JL—QS\—

Harry @ Wilson

STATE OF ALABAMA )
COUNTY OF MADISON )

[, the undersigned, a notary public in and for said County, in said State, hereby
certify that Harry M. Wilson, as Vice President, is signed to the foregoing instrument,
and who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the | 1" dayof < L 2012.

A asa, (Mol et

Notary Pl.@jc |

My Commission Expires: 3 Z ag"a o5
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ATTACHMENT “A”

BARGE
WAGGONER
SUMNER &
CANNON, INC."

BWSC

6-21-12
File 32321-30

untsville, Alabama 35801

RE: Huntsville Northern Bypass from 1.2 Miles East of CR-86 (Pulaski Pike) to
SR-1 (US-431): Contract Modification #1

Dear Mr. Davis:

BWSC is pleased to respond to your request of a contract modification for professional
services relative to the design of Huntsville Northern Bypass. Itis BWSC's understanding
that the City of Huntsville wishes to extend the corridor study and survey limits south and
north of the existing project limits along US-431 as noted in the attached scope. BWSC
will provide the services listed as outlined in the Scope of Services attached, according to

the Man-day worksheet and schedule attached.

If you should have any questions, please feel free to call Jack Kimbrough, Jr. PE, at 256-

533-1561.

Sincerely,

Harry M on,.PE

Office er/Vice President

| 200 Clinton Avenue, Suite 800 | 256.533.1561
| Huntsville, Alabama 35801 | 256.533.1564 fax

bargewaggoner.com
Equal Opportunity Employer/Affirmative Action Employer

.IIIIIII.IIIII.llllllllllllll.....................lllllll.llllIIIIIIIIlllllIIIIIIl------------—-—
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Mr. Shane Davis, PE
Page 2

June 21, 2012

File 32321-30

SCOPE OF SERVICES
HUNTSVILLE NORTHERN BYPASS
FROM 1.2 MILES EAST OF CR-86 (PULASKI PIKE) TO SR-1 (US-431)
NEW ALIGNMENT
CORRIDOR STUDY, RIGHT OF WAY DOCUMENTS, AND CONSTRUCTION PLANS
CONTRACT MODIFICATION #1

PROJECT DESCRIPTION:

As noted during our meeting on Monday, February 27, 2012, the study limits of the
proposed project must be extended south of and north of the current project limits along
US-431 to satisfy the travel lane modifications noted in the Traffic Study provided by
Skipper Consuilting, dated February 2012. In order to determine the areas impacted and
right of way required for the ultimate build out (the proposed construction as noted in the
environmental document, not that currently in the construction plans scope of the project),
additional survey and environmental studies are required in these areas. The City of
Huntsville does not wish to purchase this ultimate right of way. The effort for the
preparation of additional right of way documents is not included as part of this
modification.

See Attachment’s A and B for the Location Maps of Contract 65-10-RD08 dated 4/20/10
and 3/24/11, respectively for the previous and current limits of survey, environmental
studies and right of way. See Attachment C for the proposed project extensions as noted
above.

I: Corridor Study: The BWSC Team will update preliminary drawings and designs to
incorporate the extended limits of impact noted above. These modifications will include
improvements to the roadway noted in the Traffic Study dated February 2012.

As a subconsultant to BWSC, AECOM will provide additional environmental studies
specified in their attached proposal.

e Deliverables for this task include a 1” = 100’ roll map of the revised preliminary
design. Two hard copies and one .pdf on CD will be provided. Re-evaluation
documents for submittal to ALDOT and FHWA will be in as specified in the
proposal from AECOM.

BWSC will attend meetings for these tasks in accordance with the list below.
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Mr. Shane Davis, PE

Page 3

June 21, 2012

File 32321-30
Description Location # Occurrences
Preliminary Design Review Huntsville, AL 2

lI: Survey: BWSC will obtain field survey information for 500’ north of and 500’ south of
the previous survey limits noted in Attachment A to provide additional information required
to design the turn lanes (not the full build alternate) noted in the Traffic Study noted
above, in accordance with ALDOT procedures outlined in the “ALDOT Survey Services
Attachment (Revised 1-13-09)". This modification will include the extended limits noted

above for a width of 400'.

» Deliverables for field survey will be in accordance with “ALDOT Survey Services
Attachment (Revised 1/13/09)

No meeting are anticipated for this task.

**ASSUMPTIONS AND CLARIFICATIONS:
1. THE ASSUMPTIONS AND CLARIFICATIONS FROM THE ORIGINAL

CONTRACT SHALL STILL APPLY.
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6/20/2012 City of Huntsville Engineering Division 4:15 PM
N Project No.][65-10-RD08 | B
" Project Name|Huntsville Northern Bypass - West Section
Description|From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431)
I Scope of Work|Modification No. 1 I
H Project Length|4.17 | fl
C.0.H. Project Engineer|Bill Boggess
" Engineering Consultant|Barge, Waggoner, Sumner and Cannon, Inc.
GRAND TOTAL OF FEE PROPOSAL
Out-of-pocket
Labor Cost Expenses Fee
Corridor Study $45,211.35 $0.00 $45,211.35
Field Surveys $9,060.00 $270.00 $9,330.00
Preliminary Roadway Plans $0.00 $0.00 $0.00
Preliminary Bridge Plans $0.00 $0.00 $0.00
Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00 $0.00
Roadway Plans $0.00 $0.00 $0.00
Bridge Plans $0.00 $0.00 $0.00
Drainage Plans $0.00 $0.00 $0.00
Sanitary Sewer Plans $0.00 $0.00 $0.00
Environmental $0.00 $0.00 $0.00
GRAND TOTAL FEE $54,541

LABOR RATES Effective Time Period |PROJECT DURATION
Classification Hourly Rate Assigned Personnel
Project Engineer $155.00 KEITH MAGEE _
Environmental Scientist
Design Engineer $120.00 JACK KIMBROUGH, JR.
Engineer Tech. / CADD $80.00 JEREMY GREEN
Clerical $67.00 MICHELLE GWIN
PLS $104.00 GARY PITZING
Survey Crew $160.00

&-2-1T

Date

égigned

e e e e

Position/Title
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6/20/2012 City of Huntsville Engineering Division 4:15 PM
Project No. 65-10-RD08 I
Project Name Huntsville Northern Bypass - West Section
Description From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431)
Scope of Work Modification No. 1
Project Length 4.17
C.O.H. Project Engineer Bill Boggess
Engineering Consultant Ba;ge, Waggoner, Sumner and Cannon, Inc.
' Engineer
Project |Design Tech. /
CORRIDOR STUDY Engineer [Engineer | CADD
Task A: Preliminary Corridor Investigation ESTIMATED MAN-DAYS
A-1_Obtain & Study Maps 0.00 0.00 0.00
A-2 Prepare Corridor Base Maps, Identify Features & Env. Sensitive Areas 0.00 0.00 0.00
A-3 Consult With Various Agencies, Ascertain Their Requirements 0.00 0.00 0.00
A-4 Develop General Design Criteria for Each Reasonable Alternate 0.00 0.00 0.00
A-5 Extra Meetings with COH/ALDOT 2.00 2.00 2.00
A-6 Develop ROW Map for FONSI| Impacts 0.50 1.00 5.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
Task A Totals 2.50 3.00 7.00
Task B: Alternative Upgrading Studies
B-1_Develop & Study Preliminary Alternate Designs to Determine Feasibility 0.50 2.00 2.00
B-2 Develop Cost Estimates 0.25 0.50 0.50
B-3 Conduct Environmental Studies 0.00 0.00 0.00
B-4 Prepare Information for & Attend Public Inv. Meeting/Analyze Comments 0.00 0.00 0.00
B-5 Review Feasible Alternates 0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
Task B Totals 0.75 2.50 2.50
Task C: Engineering Analysis on Selected Alternative
C-1 Refine Selected Alternate & Prepare Layout Map & Profile/Study Report 0.50 1.00 2.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
Task C Totals 0.50 1.00 2.00
TOTALS 375|  6.50] 11.50]
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6/20/2012 City of Huntsville Engineering Division 4:15 PM

IF Project No. 65-10-RD08

Project Name Huntsville Northern Bypass - West Section
( Description From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431) I
f Scope of Work Modification No. 1 |
f Project Length 4.17 |
C.O.H. Project Engineer Bill Boggess
Engineering Consultant Barge, Waggoner, Sumner and Cannon, Inc.

| Out-of-pocket Expenses (Corridor Study

PRINTING / REPRODUCTION COST " Mty =
Sheets Total | Cost per

Type of printing/reproduction # of Sets | per Set | Sheets | Sheet Total
0 0 0 $ - $ -

0 0 0 $ - $ =

0 0 0 $ - $ =
0 0 0 $ - $ =
0 0 0 $ - $ =

0 0 0 $ - $ =

Total Printing/Reproduction C $ -

|Communication Cost (telephone, fax, etc.) Total
I3 -

fPostage Cost (overnight, stamps, etc.) Total
[ $ -

Other (provide description on next line) Total
| $ -

| Total Out-of-pocket Expenses 1% - |

| Comments: |
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6/20/2012 City of Huntsville Engineering Division 4:15PM
Project No. 65-10-RD08
Project Name Huntsville Northern Bypass - West Section
Description From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431)
Scope of Work Modification No. 1
Project Lenggh 4.17
C.O.H. Project Engineer Bill Boggess
Engineering Consultant Barge, Waggoner, Sumner and Cannon, Inc.
Fee Proposal (Corridor Study)
—
PERSONNEL COST
Daily Rate @
Man-days 8hrs/day
Project Engineer 3.751%$ 1,24000 | $ 4,650.00
Design Engineer 6.50| $ 960.00 | $ 6,240.00
Engineer Tech. / CADD 11.50] $ 640.00 | $ 7,360.00
Clerical 1.00] $ 536.00 | $ 536.00
Sub-Total| $ 18,786.00
SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)
AECOM $ 25,167.00
LN -
; :
$ -
$ -
$ -
Subconsultant Administration Expense (5%) $ 1,258.35
Sub-Total $ 26,425.35
TOTAL LABOR| $ 45,211.35
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6/20/2012 City of Huntsville Engineering Division 4:15 PM
Project No. 65-10-RD08
Project Name Huntsville Northern Bypass - West Section

Description From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431) I

Scope of Work Modification No. 1

| Project Length 4.17

C.O.H. Project Engineer Bill Boggess
Engineering Consultant Barge, Waggoner, Sumner and Cannon, Inc. N
Engineer
Survey Tech./
FIELD SURVEY PLS Crew _ CADD

Basedona 3 Man Crew

Task ESTIMATED MAN-DAYS
Contact Property Owners 0.00 0.00 0.00
Perform Basic Control Survey 0.00 1.00 0.00
Obtain Topographic Data 0.50 2.00 0.50
Define Drainage Areas/Prepare Schematic Drainage Map 0.00 0.00 0.00
identify/Locate Utilities 0.00 0.50 0.00
Tie to Required Property Corners 0.50 1.00 0.00
Obtain Copies of Latest Deeds 0.00 0.00 0.00
Set & Reference Pls, PCs, POTs, POCs, & other critical points 0.00 0.00 0.00
Prepare Detailed Topographical/Field Map 0.00 0.00 1.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
TOTALS 1.00 4.50 1.50
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6/20/2012 City of Huntsville Engineering Division 4:15 PM
f Project No. 65-10-RD08 f
I Project Name Huntsville Northern Bypass - West Section I
Description From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431) ﬂ
Scope of Work Modification No. 1 I
LL Project Length 4.17 i
C.O.H. Project Engineer Bill Boggess f
Engineering Consultant Barge, Waggoner, Sumner and Cannon, Inc.
Out-of-pocket Expenses (Field Survey)
PRINTING / REPRODUCTION COST 2 & i
Sheets Total | Cost per
Type of printing/reproduction # of Sets| per Set | Sheets | Sheet Total
Field Map 0 2 0 $ 250169 =
Current Deeds from Courthouse 0 150 0 $ 025]% -
0 0 0 $ - $ S
0 0 0 § - $ =
0 0 0 $ - $ -
0 0 0 $ - $ -
Total Printing/Reproduction C $ -
[Communication Cost (telephone, fax, etc.) Total
[ $ -
lgostage Cost (ovﬂght, stamps, etc.) Total
1s -
Other (provide description on next line) VL. Total
Field Supplies @ $60/Day |$ 270.00
|__ Total Out-of-pocket Expenses |$  270.00]

[Comments:
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6/20/2012 City of Huntsville Engineering Division 4:15 PM

Project No. 65-10-RD08 |
Project Name Huntsville Northern Bypass - West Section
Description From 1.2 Miles East of CR-86 (Pulaski Pike) to SR-1 (US-431) I
Scope of Work Modification No. 1
Project Length 4.17
C.O.H. Project Engineer Bill Boggess I
Engineering Consultant Barge, Waggoner, Sumner and Cannon, Inc.

==

PERSONNEL COST A
Daily Rate
Man-days |@ 8hrs/day
Project Engineer 1.001 $ 1,240.00 | $ 1,240.00
PLS 1.00]$ 832.00] % 832.00
Survey Crew 4.500 $ 1,280.00 | $ 5,760.00
Engineer Tech. / CADD 1.50{$ 640.00] % 960.00
Clerical 0.501$ 536.00[% 268.00
Sub-Total $ 9,060.00

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)

Alevlen

FHBHB A
1

enlenlen
o ?
L}

<5
1

Subconsultant Administration Expense (5%)

wnlen
44
1

Sub-Total

TOTAL LABOR| $ 9,060.00
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A --COM AECOM 205670 1443  tel
3800 Colonnade Parkway 2068707784 fax
Suite 400
Birmingham, Alabama 35243
www.aecom.com
May 2, 2012
Mr. Jack Kimbrough, P.E. Job: 60218058
Barge Waggoner Sumner & Cannon, Inc Log: S0019
200 Clinton Avenue, Suite 800 Flle: 4.01

Huntsville, AL 35801

Subject: Supplemental Environmental Manday Fee Estimate Submittal
Project No. STPOA-8570(600)
Huntsvilie Northern Bypass - Pulaski Pike to US-431
Madison County, Alabama

Dear Mr. Kimbrough:

Please find attached our supplemental manday estimate and fee proposal for the environmental
services on the above referenced project. This proposal includes thp additional environmental analysis
and studies necessary for the Inclusion of widening Memorial Parkway (as detailed in Attachment C)
into the Re-Evaluation of the Finding of No Significant impact (FONSI) which was previously scoped for
the subject project. The widening of Memorial Parkway to be studied is from 3000 feet south of the
proposed Huntsville Northem Bypass/Memorial Parkway intersection to 1500 fest north of the existing

Bob Wade Lane intersection.

The following addltional environmental analysis wili be necessary for the Re-Evaluation:

Extended Hazardous materials survey area
Extended Wetland/stream survey area
Updated agency coordination

Extended noise analysls area

Extended cuiltural resource survey area
Added business/residential impacts
Updated farmiand coordination

Added FONS! text and figures

The following assumptions will be made for the additional environmental analysis:

One (1) 500 ft wide study corridor will be studied along the Memorial Parkway.

The noise analysis (Existing/No Build/ Build) will be conducted using TNM 2.5.

We are assuming ALDOT will provide traffic counts for use in the noise modeling of the
project.

The CONSULTANT will provide updated hazardous material notification forms to ALDOT,
We are assuming ALDOT will perform any necessary drilling to determine the existence or
non-existence of hazardous waste at potential HAZMAT sites along corridor and provide
final clearance letter for inclusion in the document.

6. The cultural resource assessment will be conducted by a sub-consultant, Panamerica.

7. An ASTM Phase | Environmental Site Assessment Is not included in this scope,

8

9

o wNha

. A Phase |l Cultural Resource Assessment Is not included in this scope,
. ALDOT will provide completed ROW-RA1 reiocation forms.
10. ALDOT or City of Huntsville (COH) will provide ROW and utility estimates for Incluslon In
the document.
11. BWSC wili provide the construction cost estimate for inclusion in the document.
12. Additlonal work such as noise monitoring or mitigation studies required as a resulit of our
findings will be considered beyond this scope.
13. BWSC will provide all CAD data for use In technical analysis.
14. Raster imagery wili be provided from COH.
15. Wetland delineation will be preliminary based on GPS coordinates; wetland boundary will

not be flagged.
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16. Permit applications will be handled through ALDOT.

17. Corps of Engineers coordination will be handied through ALDOT.

18. Early coordination wiil be handled through ALDOT.

19. The archaeological survey will be performed by the Panamerica.

20. Skipper will provide capacity analysls resuits for inclusion In document.

We look forward to assisting you through the environmental process of this project. Please call if you
have any questions or need any additional information.

Sincerely,

AECOM

m&. mbs( w’f/

Environmental Planner
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5/3/2012 City of Huntsville Engineering Division 2:33 PM
Project No.
Project Name
Description
Scope of Work
Project Length
C.O.H. Project Engineer
Engineering Consultant
ut-of-pocket
Labor Cost Expenses Fee
Corridor Study $24,816.92 $350.00| $25,166.92
Field Surveys $0.00 $0.00| $0.00
Preliminary Roadway Plans $0.00 $0.00] $0.00
Proliminary Bridge Plans $0.00 $0.00] $0.00
Right-of-Way Map, Tract Sketches and Deeds $0.00 $0.00] $0.00
Roadway Plans $0.00 $0.00| $0.00
Bridge Plans $0.00 $0.00] $0.00
Drainage Plans $0.00 $0.00 $0.00
Sanitary Sewer Plans $0.00 $0.00 $0.00
Environmental _ $0.00] $0.00 $0.00
SUB-TOTAL $24,816.92 $350.00 $25,166.92
GRAND TOTAL FEE $25,167
LABOR RATES Effective Time Period
Classlification Hourly Rate Assigned Personnel

Project Engineer
Environmental Scientist
Design Engineer
[Engineer Tech. / CADD
Clerical

PLS

Survey Crew

Position/Title
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5/3/2012 City of Huntsville Engineering Division

2:33 PM

Project No. STPOA-8570(600)

Project Name HUNTSVILLE NORTHERN BYPASS

Description FROM 1.2 MILES EAST OF CR-86 (PULASK! PIKE) TO SR-

1(US-431)

Scope of Work FONS! Re-Evaluation

Project Length 1.00

C.0.H. Project Engineer BiLL BOGGESS

Engineering Consuitant AECOM (BWSC Subconsultant)

Task A: Prellmlna[x Corridor Investigation

A-1_Obtain & Study Maps
A-2_Prepare Corridor Base Maps, Identify Features & Env. Sensitive Areas

A-3 Consult With Various Agencies, Ascertain Their Requirements
A-4 Develop General Design Criteria for Each Reasonable Alternate

Task A Totals 0.00

Task B: Alternative Upgrading Studies
B-1 Develop & Study Preliminary Alternate Designs to Determine Feasibility
B-2 Develop Cost Estimates

B-3_Conduct Environmental Studies

B-4 Prepare Information for & Attend Public Inv. Meeting/Analyze Comments
B-5 Review Feasible Alternates

Task B Totals 0.00

|Task C: Engineering Analysis on Selected Alternative
C-1 Refine Selected Alternate & Prepare Layout Map & Profile/Study Report

Task C Totals 0.00

0.00

TOTALS

CORRIDOR STUDY Easr

1.00

7.00

4.00

12.00

Engineer
Tech./
CADD

1.00

6.00

3.00

10.00
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5/3/2012 City of Huntsville Engineering Division 2:33 PM

Project No. STPOA-8570(600)
Project Name HUNTSVILLE NORTHERN BYPASS
Description FROM 1.2 MILES EAST OF CR-86 (PULASKI PIKE) TO SR-1 (US-431)
Scope of Work FONSI Re-Evaluation
Project Length 1.00

C.O.H. Project Engineer BILL BOGGESS
Engineering Consultant AECOM (BWSC Subconsuitant)
ut-of-pocke enses (Corridor Stu

Type of printing/reproduction

Llen
(]

NP
]

(=] [=] [=][=] =Y (<)

Total Printing/Reproduction C: $

| Total Out-of-pocket Expenses [$  350.00 ]

Comments:
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5/3/2012 City of Huntsville Engineering Division 2:33 PM
Project No. STPOA-8570(600)
Project Name HUNTSVILLE NORTHERN BYPASS
Description FROM 1.2 MILES EAST OF CR-86 (PULASKI PIKE) TO SR-1(US-431)
Scope of Work FONSI Re-Evaluation
Project Length 1.00
C.O.H. Project @glneer BILL BOGGESS
Engineering Consultant AECOM (BWSC Subconsultant
Fee Proposal (Corridor Stud
Project Engineer 0.00] $ - $ -
Design Engineer 1200/ $ 1,023.60 | ¢ 12,283.20
ﬂglneer Tech. / CADD 10.00] $ 814.24 | $ 8,142.40
Clerical $ 590.32| § 590.32
Sub-Total| $ 21,015.92
Subconsultant Administration Expense (5%) $ 181.00
Sub-Total $ 3,801.00
TOTAL LABOR] $ 24,816.92
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Panamerican Consultants, Inc. €LY Contract Holder

Terrestrial Archaeology * Architectural History * Maritime Archaeology * Geographic Information Systems

Historic Context

May 3, 2012

Mandy Phillips

AECOM Technical Services, Inc.
3800 Colonnade Parkway, Suite 400
Birmingham, AL 35243

RE:  Proposal to conduct a Phase I cultural resources investigations for a proposed Right-of-Way
along US 231 associated with the Huntsville Northern Bypass.

Dear Ms. Phillips:

Panamerican Consultants, Inc. (Panamerican) is pleased to submit to you this proposal to conduct Phase
I cultural resources investigations for a proposed project involving the extension of the Huntsville
Northern Bypass, along US Highway 231/431 in Madison County, Alabama, as mapped in Figure 1.
As you know, Panamerican is a registered corporation that specializes in cultural resource management
and archaeological research. Additional information regarding Panamerican office can be obtained by
visiting our web page at the following address: www.panamconsultants.com.

Key staff that will be assigned to this project include me (Meredith) as Principal Investigator, as well
as one of several qualified field archaeologists as Project Archaeologist. I am certified by and listed on
the Register of Professional Archaeologists (RPA) (see http://www.rpanet.org/). Our resumes can be

provided on request.

The cultural resources scope of work for the proposed Rights-of-Way (ROW) includes two initial steps:
background research and a Phase I cultural resources survey.

The background research would be conducted before the Phase 1 survey. This aspect would include
an examination the Alabama state archaeological site files, previous survey data from the Alabama
Historical Commission (AHC), county soil survey maps, and other local historic information typically
available at the local county court house. This research will help our archaeologists and architectural
historians in the planning stages leading up to the actual cultural resources survey. This step will take

approximately one day.

The fieldwork for the survey will conform with guidelines outlined by the AHC. To meet or exceed
these guidelines, the following procedures will be followed in the field. Shovel tests will be excavated
within the ROW, each spaced 30 meters or less apart. The soil from each shovel test will be screened
through ' hardware mesh screens and any cultural material will be collected and recorded by in-
dividual provenience. Any shovel test that produces cultural material will be further examined and
additional shovel tests that will be dug around those positive tests. These additional tests will be dug

2619 University Bivd Tuscaloosa, Alabama 35401
Phone (205) 556-3096 » Fax (205) 556-1144 « Toll Free (800) 856-1944

Alabama « Florida » Georgia » New York « North Carolina Tennessee

www.panamconsyitants.com
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10 to 15 meters in distance from the original positive test in the cardinal directions within the ROW
boundary. This will continue until two negative shovel tests are recorded or the ROW boundary is
reached. By doing this, the boundaries of any archaeological site or isolated find will be defined, as it

exists within the ROW.

The end result of the survey will be that all sites and isolated finds will be defined on a map including
central location of the site and its boundary within the ROW. In addition, each site will be evaluated,
based on criteria set for inclusion in the National Register of Historic Places (NRHP).

In addition to the shovel testing, our architectural historian will be examining any buildings, structures,
or landscapes impacted by the proposed replacements. The actual examination will be conducted at the

same time as the archaeological survey.

The survey and results will be submitted in a report exceeding the standards for archaeological report-
ing as defined by the Alabama Historical Commission. To complete the laboratory analysis and report
phase an additional 10 days will be required. This report will be submitted to the client for initial com-
ment and after approval the report will be submitted to the Historical Commission for comments.

We can begin the background research within seven days of notice-to-proceed. In total, the project will
last for seven workdays. Panamerican can provide all personnel and equipment required to conduct this

project for a fixed fee of $3,620.00.

Regards,
7:::_ z—>

Steven M. Meredith
Senior Archaeologist
Panamerican Consultants, Inc.
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BARGE, WAGGONER, SUMNER AND CANNON, INC.

ENGINEERS o ARCHITECTS o PLANNERS

SCHEDULE OF
STANDARD CHARGES
HUNTSVILLE NORTHERN BYPASS:
FROM PULASKI PIKE TO US-431

HOURLY- RATE BASIS

Principal Engineer, PE $198.00
Senior Structural Engineer, PE $158.00
Structural Engineer, PE $108.00
Senior Civil Engineer, PE $155.00
Civil Engineer, PE $120.00
Civil Engineer, El $ 80.00
Professional Land Surveyor $104.00
Assistant Survey Manager $ 84.00
2-Man Survey Crew $119.00
3:Man Survey Crew $160.00
Construction Inspector $ 92.00
Senior CADD Designer $ 92.00
CADD Designer $ 92.00
CADD Technician $ 92.00
Administrative Personnel $ 67.00

Outside services contracted for a specific project, such as professional and technical consultants, laboratory
testing, reproduction, photography, etc. will be invoiced at the amount of the subcontractor's statement plus 5

percent.
Other expenses which are properly chargeable to the work will be invoiced as follows:
a. In-House printing, reproduction and photography charges at commercial rates.
b. Travel and living expenses for all personnei when required to be away from headquarters in

connection with the work at cost.

Statements will be issued on a monthly basis.

THESE RATES WILL REMAIN IN EFFECT THROUGH THE DURATION OF THE CONTRACT.



